



The Schedule Advisor Sample Reports

Schedule Advisor Sample Reports (09/19/00)

P.O. Box 371142 · Las Vegas, NV 89137-1142 · (702) 233-2300 · Fax (702) 243-5500

www.PCAdvisorsLLC.com

The Schedule Advisor

This **Construction Scheduling Program** was originally designed specifically for **residential tract builders**, but is often used for other types of project management as well. (Some examples include new model openings, land development, pre-development and mapping.) The program tracks the progress of construction, forecasts completion dates, and tracks lost days while taking into account weekends, holidays, and crew limitations. If a critical date in the schedule is missed, the remainder of the project is automatically reforecast.

The program uses "critical path logic" to **reforecast the entire schedule** based upon the actual completion dates of each task in the schedule. Not only are lost days tracked, but also the reasons for the lost days. At the completion of a job, the variances can be understood both in terms of where the delays occurred as well as why.

The program uses a **master schedule for each subdivision or product line**, and then "clones" it each time a new phase of construction is released. Each Phase schedule shows the lot and block, plan, and permit number for every home.

A project manager can print either a full schedule for the Phase or a **"Mini-schedule"** for a specific time period, for example, the next week. This "mini-schedule" is often provided to sub-contractors for their work load planning.

In addition to the current schedule, a separate **lost days report** keeps track of the original schedule, the number of lost days by trade, and the reason for days lost.

Manage option cutoff dates by linking projected and actual cutoff dates to [The Option Advisor](#).

Automatically **update closing projections** and cash flow projections by linking projected completion dates to [The Escrow Advisor](#).

Use the accompanying report writer to **create your own custom reports** such as days lost by reason, or subcontractor, or superintendent, or . . .?

Unlike other scheduling software that is difficult to learn, anyone with modest Excel experience can **learn the entire program in less than one hour**. And Superintendents with no computer experience can learn to update schedules in less than fifteen minutes.

The Schedule Advisor

Sample Reports

Table of Contents

| | |
|---|----------|
| START MENU | 1 |
| <i>Used to set up new projects, master schedules</i> | |
| SETUP TAB | 2 |
| <i>Used to setup homes and project information</i> | |
| SCHEDULE TAB | 3 |
| <i>Used to track daily tasks on each lot, record completed tasks, and forecast future tasks</i> | |
| LOST DAYS REPORT | 4 |
| <i>Tracks days lost by trade and lot; shows reason for lost time</i> | |
| STAGES TAB | 5 |
| <i>Summarizes major milestones for each lot and option cutoff dates</i> | |

SAMPLES OF USER DEFINED REPORTS

| | |
|---|------------|
| SCHEDULE BY SUBCONTRACTOR PER PROJECT | 6-8 |
| <i>Summarizes for a single subcontractor his upcoming schedule by Project and Lot</i> | |
| DAYS LOTS BY REASON AND SUBCONTRACTOR | 9 |
| <i>Summarizes the reasons for lost time, grouped by subcontractor</i> | |

Advanced Builders Schedule Advisor © Start Menu

| | | | |
|--|---|---|--|
| <input type="button" value="Create Master"/> | <input type="button" value="Modify"/> | Project Name: (select one) <div style="border: 1px solid black; padding: 2px;"> <Begin> Amer Ridge Sample Project Timber Ridge <End> </div> | Phase Schedules <input type="radio"/> Create New <input checked="" type="radio"/> Modify Existing <input type="radio"/> Delete Existing <input type="button" value="OK"/> |
| <input type="button" value="Add Project"/> | | From: <input type="text" value="Blank"/> | Phase No. <input type="text" value="1"/> |
| Using: <input type="text" value="Mstr108"/> | | | |
| <input type="button" value="Trade Maintenance"/> | <input type="button" value="Vendor Maintenance"/> | Master Schedule: Mstr106 | |
| <input type="button" value="Print Trades"/> | <input type="button" value="Print Vendors"/> | <input type="button" value="Modify / View Holiday List"/> | |
| <input type="button" value="Weekly Summary Report"/> | | Rev. 2000-08-22 | |

Amer Ridge, Ph. 1

Report As Of: 9/19/00

| Lot / Block | 2 / - | 3 / - | 4 / - | 5 / - | 6 / - | 7 / - | 8 / - | 9 / - | 10 / - |
|-----------------------|---------|---------|---------|---------|----------|---------|---------|---------|---------|
| Building Permit # | J-87564 | J-85765 | J-85766 | J-85767 | J-85768 | J-85769 | J-85770 | J-85771 | J-85772 |
| Street Address Number | 1502 | 1503 | 1504 | 1505 | 1506 | 1507 | 1508 | 1509 | 1510 |
| Plan Type | 1 | 2 | 3 | 1 | 2 | 3 | 1 | 2 | 3 |
| Buyer | 0 | Watts | 0 | Bigelow | Williams | Wilson | Pratt | Whitney | 0 |

| Dur | Day | Task | Task Description | Date | Date | Date | Date | Date | Date | Date | Date | |
|-----|-----|------|-------------------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|
| 1 | 1 | 1 | Trench | 7/31 Mon | 8/1 Tue | 8/2 Wed | 8/3 Thu | 8/4 Fri | 8/7 Mon | 8/8 Tue | 8/9 Wed | 8/10 Thu |
| 1 | 2 | 2 | Plumber Trench | 8/1 Tue | 8/2 Wed | 8/3 Thu | 8/4 Fri | 8/7 Mon | 8/8 Tue | 8/9 Wed | 8/10 Thu | 8/11 Fri |
| 1 | 3 | 3 | Form | 8/2 Wed | 8/3 Thu | 8/4 Fri | 8/7 Mon | 8/8 Tue | 8/9 Wed | 8/10 Thu | 8/11 Fri | 8/14 Mon |
| 1 | 4 | 4 | Soil Pipe | 8/3 Thu | 8/4 Fri | 8/7 Mon | 8/8 Tue | 8/9 Wed | 8/10 Thu | 8/11 Fri | 8/14 Mon | 8/15 Tue |
| 1 | 5 | 5 | Inspection | 8/4 Fri | 8/7 Mon | 8/8 Tue | 8/9 Wed | 8/10 Thu | 8/11 Fri | 8/14 Mon | 8/15 Tue | 8/16 Wed |
| 1 | 6 | 6 | Grade, Visqueen, Clean | 8/7 Mon | 8/8 Tue | 8/9 Wed | 8/10 Thu | 8/11 Fri | 8/14 Mon | 8/15 Tue | 8/16 Wed | 8/17 Thu |
| 1 | 7 | 7 | Geologist Inspection | 8/8 Tue | 8/9 Wed | 8/10 Thu | 8/11 Fri | 8/14 Mon | 8/15 Tue | 8/16 Wed | 8/17 Thu | 8/18 Fri |
| 1 | 8 | 8 | Steel, Sleeves | 8/9 Wed | 8/10 Thu | 8/11 Fri | 8/14 Mon | 8/15 Tue | 8/16 Wed | 8/17 Thu | 8/18 Fri | 8/21 Mon |
| 1 | 9 | 9 | Hardware | 8/10 Thu | 8/14 Mon | 8/14 Mon | 8/15 Tue | 8/16 Wed | 8/17 Thu | 8/18 Fri | 8/21 Mon | 8/22 Tue |
| 1 | 10 | 10 | Inspection | 8/11 Fri | 8/15 Tue | 8/15 Tue | 8/18 Fri | 8/18 Fri | 8/18 Fri | 8/23 Wed | 8/25 Fri | 8/23 Wed |
| 1 | 11 | 11 | Spread | 8/14 Mon | 8/16 Wed | 8/16 Wed | 8/21 Mon | 8/21 Mon | 8/21 Mon | 8/24 Thu | 8/28 Mon | 8/24 Thu |
| 1 | 12 | 12 | Pour | 8/15 Tue | 8/17 Thu | 8/17 Thu | 8/22 Tue | 8/22 Tue | 8/22 Tue | 8/25 Fri | 8/29 Tue | 8/25 Fri |
| 1 | 13 | 13 | Pour Garage | 8/16 Wed | 8/18 Fri | 8/18 Fri | 8/23 Wed | 8/23 Wed | 8/23 Wed | 8/28 Mon | 8/30 Wed | 8/28 Mon |
| 1 | 14 | 14 | Strip Forms | 8/17 Thu | 8/21 Mon | 8/21 Mon | 8/24 Thu | 8/24 Thu | 8/24 Thu | 8/29 Tue | 8/31 Thu | 8/29 Tue |
| 1 | 15 | 15 | Clean Grade | 8/18 Fri | 8/22 Tue | 8/22 Tue | 8/25 Fri | 8/25 Fri | 8/25 Fri | 8/30 Wed | 9/1 Fri | 8/30 Wed |
| 1 | 16 | 16 | Grade | 8/21 Mon | 8/23 Wed | 8/23 Wed | 8/30 Wed | 8/31 Thu | 8/28 Mon | 8/31 Thu | 9/5 Tue | 8/31 Thu |
| 1 | 17 | 17 | Snap Lines | 8/22 Tue | 8/24 Thu | 8/24 Thu | 8/31 Thu | 9/1 Fri | 8/29 Tue | 9/1 Fri | 9/6 Wed | 9/1 Fri |
| 1 | 18 | 18 | Plate | 8/23 Wed | 8/25 Fri | 8/25 Fri | 9/1 Fri | 9/5 Tue | 8/30 Wed | 9/5 Tue | 9/7 Thu | 9/5 Tue |
| 1 | 19 | 19 | Detail, Spread | 8/24 Thu | 8/28 Mon | 8/28 Mon | 9/5 Tue | 9/6 Wed | 8/31 Thu | 9/6 Wed | 9/8 Fri | 9/6 Wed |
| 1 | 20 | 20 | Frame | 8/25 Fri | 8/29 Tue | 8/29 Tue | 9/6 Wed | 9/7 Thu | 9/1 Fri | 9/7 Thu | 9/11 Mon | 9/7 Thu |
| 1 | 21 | 21 | Plumb & Line | 8/28 Mon | 8/30 Wed | 8/30 Wed | 9/7 Thu | 9/8 Fri | 9/5 Tue | 9/8 Fri | 9/12 Tue | 9/8 Fri |
| 1 | 22 | 22 | Beams | 8/29 Tue | 8/31 Thu | 8/31 Thu | 9/8 Fri | 9/11 Mon | 9/6 Wed | 9/11 Mon | 9/13 Wed | 9/11 Mon |
| 1 | 23 | 23 | Joist | 8/30 Wed | 9/1 Fri | 9/1 Fri | 9/11 Mon | 9/12 Tue | 9/7 Thu | 9/12 Tue | 9/14 Thu | 9/12 Tue |
| 1 | 24 | 24 | ABS | 8/31 Thu | 9/5 Tue | 9/5 Tue | 9/12 Tue | 9/13 Wed | 9/8 Fri | 9/13 Wed | 9/15 Fri | 9/13 Wed |
| 1 | 25 | 25 | Subfloor | 9/1 Fri | 9/6 Wed | 9/6 Wed | 9/13 Wed | 9/14 Thu | 9/11 Mon | 9/14 Thu | 9/18 Mon | 9/14 Thu |
| 1 | 26 | 26 | Nail Floor | 9/5 Tue | 9/7 Thu | 9/7 Thu | 9/14 Thu | 9/15 Fri | 9/12 Tue | 9/15 Fri | 9/19 Tue | 9/15 Fri |
| 1 | 27 | 27 | Snap Lines | 9/6 Wed | 9/8 Fri | 9/8 Fri | 9/15 Fri | 9/18 Mon | 9/13 Wed | 9/18 Mon | 9/20 Wed | 9/18 Mon |
| 1 | 28 | 28 | Plate | 9/7 Thu | 9/11 Mon | 9/11 Mon | 9/18 Mon | 9/19 Tue | 9/14 Thu | 9/19 Tue | 9/21 Thu | 9/19 Tue |
| 1 | 29 | 29 | Detail, Spread | 9/8 Fri | 9/12 Tue | 9/12 Tue | 9/19 Tue | 9/20 Wed | 9/15 Fri | 9/20 Wed | 9/22 Fri | 9/20 Wed |
| 1 | 30 | 30 | Frame | 9/11 Mon | 9/13 Wed | 9/13 Wed | 9/20 Wed | 9/21 Thu | 9/18 Mon | 9/21 Thu | 9/25 Mon | 9/21 Thu |
| 1 | 31 | 31 | Plumb & Line | 9/12 Tue | 9/14 Thu | 9/14 Thu | 9/21 Thu | 9/22 Fri | 9/19 Tue | 9/22 Fri | 9/26 Tue | 9/22 Fri |
| 1 | 32 | 32 | Set Truss | 9/13 Wed | 9/15 Fri | 9/15 Fri | 9/22 Fri | 9/25 Mon | 9/20 Wed | 9/25 Mon | 9/27 Wed | 9/25 Mon |
| 1 | 33 | 33 | Truss 1 | 9/14 Thu | 9/18 Mon | 9/18 Mon | 9/25 Mon | 9/26 Tue | 9/21 Thu | 9/26 Tue | 9/28 Thu | 9/26 Tue |
| 1 | 34 | 34 | Truss 2 | 9/15 Fri | 9/19 Tue | 9/19 Tue | 9/26 Tue | 9/27 Wed | 9/22 Fri | 9/27 Wed | 9/29 Fri | 9/27 Wed |
| 1 | 35 | 35 | Tails | 9/18 Mon | 9/20 Wed | 9/20 Wed | 9/27 Wed | 9/28 Thu | 9/25 Mon | 9/28 Thu | 10/2 Mon | 9/28 Thu |
| 1 | 36 | 36 | Facia/Starter | 9/19 Tue | 9/21 Thu | 9/21 Thu | 9/28 Thu | 9/29 Fri | 9/26 Tue | 9/29 Fri | 10/3 Tue | 9/29 Fri |
| 1 | 37 | 37 | Roof Sheathe | 9/20 Wed | 9/22 Fri | 9/22 Fri | 9/29 Fri | 10/2 Mon | 9/27 Wed | 10/2 Mon | 10/4 Wed | 10/2 Mon |
| 1 | 38 | 38 | Roof Nail | 9/21 Thu | 9/25 Mon | 9/25 Mon | 10/2 Mon | 10/3 Tue | 9/28 Thu | 10/3 Tue | 10/5 Thu | 10/3 Tue |
| 1 | 39 | 39 | Inspection | 9/22 Fri | 9/26 Tue | 9/26 Tue | 10/3 Tue | 10/4 Wed | 9/29 Fri | 10/4 Wed | 10/6 Fri | 10/4 Wed |
| 1 | 40 | 40 | Drops/Arches | 9/25 Mon | 9/27 Wed | 9/27 Wed | 10/4 Wed | 10/5 Thu | 10/2 Mon | 10/5 Thu | 10/9 Mon | 10/5 Thu |
| 1 | 41 | 41 | Plumbing/Box | 9/26 Tue | 9/28 Thu | 9/28 Thu | 10/5 Thu | 10/6 Fri | 10/3 Tue | 10/6 Fri | 10/10 Tue | 10/6 Fri |
| 1 | 42 | 42 | MTL Duct/HVAC | 9/27 Wed | 9/29 Fri | 9/29 Fri | 10/6 Fri | 10/9 Mon | 10/4 Wed | 10/9 Mon | 10/11 Wed | 10/9 Mon |
| 1 | 43 | 43 | Windows/Jams | 9/28 Thu | 10/2 Mon | 10/2 Mon | 10/9 Mon | 10/10 Tue | 10/5 Thu | 10/10 Tue | 10/12 Thu | 10/10 Tue |
| 1 | 44 | 44 | Structural Inspection | 9/29 Fri | 10/3 Tue | 10/3 Tue | 10/10 Tue | 10/11 Wed | 10/6 Fri | 10/11 Wed | 10/13 Fri | 10/11 Wed |
| 1 | 45 | 45 | Electric/Security | 10/2 Mon | 10/4 Wed | 10/4 Wed | 10/11 Wed | 10/12 Thu | 10/9 Mon | 10/12 Thu | 10/16 Mon | 10/12 Thu |
| 1 | 46 | 46 | Siding/Backing | 10/3 Tue | 10/5 Thu | 10/5 Thu | 10/12 Thu | 10/13 Fri | 10/10 Tue | 10/13 Fri | 10/17 Tue | 10/13 Fri |
| 1 | 47 | 47 | Lathe/Pick-up | 10/4 Wed | 10/6 Fri | 10/6 Fri | 10/13 Fri | 10/16 Mon | 10/11 Wed | 10/16 Mon | 10/18 Wed | 10/16 Mon |
| 1 | 48 | 48 | Scaffold/Pick-up | 10/5 Thu | 10/9 Mon | 10/9 Mon | 10/16 Mon | 10/17 Tue | 10/12 Thu | 10/17 Tue | 10/19 Thu | 10/17 Tue |
| 1 | 49 | 49 | Lathe/Pick-up | 10/6 Fri | 10/10 Tue | 10/10 Tue | 10/17 Tue | 10/18 Wed | 10/13 Fri | 10/18 Wed | 10/20 Fri | 10/18 Wed |
| 1 | 50 | 50 | Mech/Elect/Plumb. Inspection | 10/9 Mon | 10/11 Wed | 10/11 Wed | 10/18 Wed | 10/19 Thu | 10/16 Mon | 10/19 Thu | 10/23 Mon | 10/19 Thu |
| 1 | 51 | 51 | Insulate | 10/10 Tue | 10/12 Thu | 10/12 Thu | 10/19 Thu | 10/20 Fri | 10/17 Tue | 10/20 Fri | 10/24 Tue | 10/20 Fri |
| 1 | 52 | 52 | Inspection | 10/11 Wed | 10/13 Fri | 10/13 Fri | 10/20 Fri | 10/23 Mon | 10/18 Wed | 10/23 Mon | 10/25 Wed | 10/23 Mon |
| 1 | 53 | 53 | Hang drywall | 10/12 Thu | 10/16 Mon | 10/16 Mon | 10/23 Mon | 10/24 Tue | 10/19 Thu | 10/24 Tue | 10/26 Thu | 10/24 Tue |
| 1 | 54 | 54 | Hang walls | 10/13 Fri | 10/17 Tue | 10/17 Tue | 10/24 Tue | 10/25 Wed | 10/20 Fri | 10/25 Wed | 10/27 Fri | 10/25 Wed |
| 1 | 55 | 55 | Hang garage | 10/16 Mon | 10/18 Wed | 10/18 Wed | 10/25 Wed | 10/26 Thu | 10/23 Mon | 10/26 Thu | 10/30 Mon | 10/26 Thu |
| 1 | 56 | 56 | Nail Off | 10/17 Tue | 10/19 Thu | 10/19 Thu | 10/26 Thu | 10/27 Fri | 10/24 Tue | 10/27 Fri | 10/31 Tue | 10/27 Fri |
| 1 | 57 | 57 | Inspection | 10/18 Wed | 10/20 Fri | 10/20 Fri | 10/27 Fri | 10/30 Mon | 10/25 Wed | 10/30 Mon | 11/1 Wed | 10/30 Mon |
| 1 | 58 | 58 | Tape | 10/19 Thu | 10/23 Mon | 10/23 Mon | 10/30 Mon | 10/31 Tue | 10/26 Thu | 10/31 Tue | 11/2 Thu | 10/31 Tue |
| 1 | 59 | 59 | Scratch | 10/20 Fri | 10/24 Tue | 10/24 Tue | 10/31 Tue | 11/1 Wed | 10/27 Fri | 11/1 Wed | 11/3 Fri | 11/1 Wed |
| 1 | 60 | 60 | Cure | 10/23 Mon | 10/25 Wed | 10/25 Wed | 11/1 Wed | 11/2 Thu | 10/30 Mon | 11/2 Thu | 11/6 Mon | 11/2 Thu |
| 1 | 61 | 61 | Cure 2 | 10/24 Tue | 10/26 Thu | 10/26 Thu | 11/2 Thu | 11/3 Fri | 10/31 Tue | 11/3 Fri | 11/7 Tue | 11/3 Fri |
| 1 | 62 | 62 | Brown | 10/25 Wed | 10/27 Fri | 10/27 Fri | 11/3 Fri | 11/6 Mon | 11/1 Wed | 11/6 Mon | 11/8 Wed | 11/6 Mon |
| 1 | 63 | 63 | Water Brown | 10/26 Thu | 10/30 Mon | 10/30 Mon | 11/6 Mon | 11/7 Tue | 11/2 Thu | 11/7 Tue | 11/9 Thu | 11/7 Tue |
| 1 | 64 | 64 | Texture/Clean | 10/27 Fri | 10/31 Tue | 10/31 Tue | 11/7 Tue | 11/8 Wed | 11/3 Fri | 11/8 Wed | 11/10 Fri | 11/8 Wed |
| 1 | 65 | 65 | Dry | 10/30 Mon | 11/1 Wed | 11/1 Wed | 11/8 Wed | 11/9 Thu | 11/6 Mon | 11/9 Thu | 11/13 Mon | 11/9 Thu |
| 1 | 66 | 66 | Caulk/Stairs | 10/31 Tue | 11/2 Thu | 11/2 Thu | 11/9 Thu | 11/10 Fri | 11/7 Tue | 11/10 Fri | 11/14 Tue | 11/10 Fri |
| 1 | 67 | 67 | Paint Ceiling, Kitchen & Bath | 11/1 Wed | 11/3 Fri | 11/3 Fri | 11/10 Fri | 11/13 Mon | 11/8 Wed | 11/13 Mon | 11/15 Wed | 11/13 Mon |
| 1 | 68 | 68 | Color Coat | 11/2 Thu | 11/6 Mon | 11/6 Mon | 11/13 Mon | 11/14 Tue | 11/9 Thu | 11/14 Tue | 11/16 Thu | 11/14 Tue |
| 1 | 69 | 69 | Deliver Cabinets | 11/3 Fri | 11/7 Tue | 11/7 Tue | 11/14 Tue | 11/15 Wed | 11/10 Fri | 11/15 Wed | 11/17 Fri | 11/15 Wed |
| 1 | 70 | 70 | Deliver Finish | 11/6 Mon | 11/8 Wed | 11/8 Wed | 11/15 Wed | 11/16 Thu | 11/13 Mon | 11/16 Thu | 11/20 Mon | 11/16 Thu |
| 1 | 71 | 71 | Install | 11/7 Tue | 11/9 Thu | 11/9 Thu | 11/16 Thu | 11/17 Fri | 11/14 Tue | 11/17 Fri | 11/21 Tue | 11/17 Fri |

Amer Ridge, Ph. 1

Report As Of: 9/19/00

| | | | | |
|-----------------------|---------|----------|---------|---------|
| Lot / Block | 5 / - | 6 / - | 8 / - | 9 / - |
| Building Permit # | J-85767 | J-85768 | J-85770 | J-85771 |
| Street Address Number | 1505 | 1506 | 1508 | 1509 |
| Plan Type | 1 | 2 | 1 | 2 |
| Buyer | Bigelow | Williams | Pratt | Whitney |

| Dur | Day | Task | Task Description | Orig. | Curr. | Lost | Reason | Orig. | Curr. | Lost | Reason | Orig. | Curr. | Lost | Reason | Orig. | Curr. | Lost | Reason |
|-----|-----|------|------------------------------|-------|-------|------|--------|-------|-------|------|--------|-------|-------|------|--------|-------|-------|------|--------|
| 0 | 1 | 1 | Trench | 8/3 | 8/3 | 0 | | 8/4 | 8/4 | 0 | | 8/8 | 8/8 | 0 | | 8/9 | 8/9 | 0 | |
| 1 | 2 | 2 | Plumber Trench | 8/4 | 8/4 | 0 | | 8/7 | 8/7 | 0 | | 8/9 | 8/9 | 0 | | 8/10 | 8/10 | 0 | |
| 1 | 3 | 3 | Form | 8/7 | 8/7 | 0 | | 8/8 | 8/8 | 0 | | 8/10 | 8/10 | 0 | | 8/11 | 8/11 | 0 | |
| 1 | 4 | 4 | Soil Pipe | 8/8 | 8/8 | 0 | | 8/9 | 8/9 | 0 | | 8/11 | 8/11 | 0 | | 8/14 | 8/14 | 0 | |
| 1 | 5 | 5 | Inspection | 8/9 | 8/9 | 0 | | 8/10 | 8/10 | 0 | | 8/14 | 8/14 | 0 | | 8/15 | 8/15 | 0 | |
| 1 | 6 | 6 | Grade, Visqueen, Clean | 8/10 | 8/10 | 0 | | 8/11 | 8/11 | 0 | | 8/15 | 8/15 | 0 | | 8/16 | 8/16 | 0 | |
| 1 | 7 | 7 | Geologist Inspection | 8/11 | 8/11 | 0 | | 8/14 | 8/14 | 0 | | 8/16 | 8/16 | 0 | | 8/17 | 8/17 | 0 | |
| 1 | 8 | 8 | Steel, Sleeves | 8/14 | 8/14 | 0 | | 8/15 | 8/15 | 0 | | 8/17 | 8/17 | 0 | | 8/18 | 8/18 | 0 | |
| 1 | 9 | 9 | Hardware | 8/15 | 8/15 | 0 | | 8/16 | 8/16 | 0 | | 8/18 | 8/18 | 0 | | 8/21 | 8/21 | 0 | |
| 1 | 10 | 10 | Inspection | 8/16 | 8/18 | 2 | Gov't | 8/17 | 8/18 | 1 | Gov't | 8/21 | 8/23 | 2 | Gov't | 8/22 | 8/25 | 3 | Gov't |
| 1 | 11 | 11 | Spread | 8/17 | 8/21 | 0 | | 8/18 | 8/21 | 0 | | 8/22 | 8/24 | 0 | | 8/23 | 8/28 | 0 | |
| 1 | 12 | 12 | Pour | 8/18 | 8/22 | 0 | | 8/21 | 8/22 | 0 | | 8/23 | 8/25 | 0 | | 8/24 | 8/29 | 0 | |
| 1 | 13 | 13 | Pour Garage | 8/21 | 8/23 | 0 | | 8/22 | 8/23 | 0 | | 8/24 | 8/28 | 0 | | 8/25 | 8/30 | 0 | |
| 1 | 14 | 14 | Strip Forms | 8/22 | 8/24 | 0 | | 8/23 | 8/24 | 0 | | 8/25 | 8/29 | 0 | | 8/28 | 8/31 | 0 | |
| 1 | 15 | 15 | Clean Grade | 8/23 | 8/25 | 0 | | 8/24 | 8/25 | 0 | | 8/28 | 8/30 | 0 | | 8/29 | 9/1 | 0 | |
| 1 | 16 | 16 | Grade | 8/24 | 8/30 | 2 | Sub | 8/25 | 8/31 | 3 | Sub | 8/29 | 8/31 | 0 | | 8/30 | 9/5 | 0 | |
| 1 | 17 | 17 | Snap Lines | 8/25 | 8/31 | 0 | | 8/28 | 9/1 | 0 | | 8/30 | 9/1 | 0 | | 8/31 | 9/6 | 0 | |
| 1 | 18 | 18 | Plate | 8/28 | 9/1 | 0 | | 8/29 | 9/5 | 0 | | 8/31 | 9/5 | 0 | | 9/1 | 9/7 | 0 | |
| 1 | 19 | 19 | Detail, Spread | 8/29 | 9/5 | 0 | | 8/30 | 9/6 | 0 | | 9/1 | 9/6 | 0 | | 9/5 | 9/8 | 0 | |
| 1 | 20 | 20 | Frame | 8/30 | 9/6 | 0 | | 8/31 | 9/7 | 0 | | 9/5 | 9/7 | 0 | | 9/6 | 9/11 | 0 | |
| 1 | 21 | 21 | Plumb & Line | 8/31 | 9/7 | 0 | | 9/1 | 9/8 | 0 | | 9/6 | 9/8 | 0 | | 9/7 | 9/12 | 0 | |
| 1 | 22 | 22 | Beams | 9/1 | 9/8 | 0 | | 9/5 | 9/11 | 0 | | 9/7 | 9/11 | 0 | | 9/8 | 9/13 | 0 | |
| 1 | 23 | 23 | Joist | 9/5 | 9/11 | 0 | | 9/6 | 9/12 | 0 | | 9/8 | 9/12 | 0 | | 9/11 | 9/14 | 0 | |
| 1 | 24 | 24 | ABS | 9/6 | 9/12 | 0 | | 9/7 | 9/13 | 0 | | 9/11 | 9/13 | 0 | | 9/12 | 9/15 | 0 | |
| 1 | 25 | 25 | Subfloor | 9/7 | 9/13 | 0 | | 9/8 | 9/14 | 0 | | 9/12 | 9/14 | 0 | | 9/13 | 9/18 | 0 | |
| 1 | 26 | 26 | Nail Floor | 9/8 | 9/14 | 0 | | 9/11 | 9/15 | 0 | | 9/13 | 9/15 | 0 | | 9/14 | 9/19 | 0 | |
| 1 | 27 | 27 | Snap Lines | 9/11 | 9/15 | 0 | | 9/12 | 9/18 | 0 | | 9/14 | 9/18 | 0 | | 9/15 | 9/20 | 0 | |
| 1 | 28 | 28 | Plate | 9/12 | 9/18 | 0 | | 9/13 | 9/19 | 0 | | 9/15 | 9/19 | 0 | | 9/18 | 9/21 | 0 | |
| 1 | 29 | 29 | Detail, Spread | 9/13 | 9/19 | 0 | | 9/14 | 9/20 | 0 | | 9/18 | 9/20 | 0 | | 9/19 | 9/22 | 0 | |
| 1 | 30 | 30 | Frame | 9/14 | 9/20 | 0 | | 9/15 | 9/21 | 0 | | 9/19 | 9/21 | 0 | | 9/20 | 9/25 | 0 | |
| 1 | 31 | 31 | Plumb & Line | 9/15 | 9/21 | 0 | | 9/18 | 9/22 | 0 | | 9/20 | 9/22 | 0 | | 9/21 | 9/26 | 0 | |
| 1 | 32 | 32 | Set Truss | 9/18 | 9/22 | 0 | | 9/19 | 9/25 | 0 | | 9/21 | 9/25 | 0 | | 9/22 | 9/27 | 0 | |
| 1 | 33 | 33 | Truss 1 | 9/19 | 9/25 | 0 | | 9/20 | 9/26 | 0 | | 9/22 | 9/26 | 0 | | 9/25 | 9/28 | 0 | |
| 1 | 34 | 34 | Truss 2 | 9/20 | 9/26 | 0 | | 9/21 | 9/27 | 0 | | 9/25 | 9/27 | 0 | | 9/26 | 9/29 | 0 | |
| 1 | 35 | 35 | Tails | 9/21 | 9/27 | 0 | | 9/22 | 9/28 | 0 | | 9/26 | 9/28 | 0 | | 9/27 | 10/2 | 0 | |
| 1 | 36 | 36 | Facia/Starter | 9/22 | 9/28 | 0 | | 9/25 | 9/29 | 0 | | 9/27 | 9/29 | 0 | | 9/28 | 10/3 | 0 | |
| 1 | 37 | 37 | Roof Sheathe | 9/25 | 9/29 | 0 | | 9/26 | 10/2 | 0 | | 9/28 | 10/2 | 0 | | 9/29 | 10/4 | 0 | |
| 1 | 38 | 38 | Roof Nail | 9/26 | 10/2 | 0 | | 9/27 | 10/3 | 0 | | 9/29 | 10/3 | 0 | | 10/2 | 10/5 | 0 | |
| 1 | 39 | 39 | Inspection | 9/27 | 10/3 | 0 | | 9/28 | 10/4 | 0 | | 10/2 | 10/4 | 0 | | 10/3 | 10/6 | 0 | |
| 1 | 40 | 40 | Drops/Arches | 9/28 | 10/4 | 0 | | 9/29 | 10/5 | 0 | | 10/3 | 10/5 | 0 | | 10/4 | 10/9 | 0 | |
| 1 | 41 | 41 | Plumbing/Box | 9/29 | 10/5 | 0 | | 10/2 | 10/6 | 0 | | 10/4 | 10/6 | 0 | | 10/5 | 10/10 | 0 | |
| 1 | 42 | 42 | MTL Duct/HVAC | 10/2 | 10/6 | 0 | | 10/3 | 10/9 | 0 | | 10/5 | 10/9 | 0 | | 10/6 | 10/11 | 0 | |
| 1 | 43 | 43 | Windows/Jamb | 10/3 | 10/9 | 0 | | 10/4 | 10/10 | 0 | | 10/6 | 10/10 | 0 | | 10/9 | 10/12 | 0 | |
| 1 | 44 | 44 | Structural Inspection | 10/4 | 10/10 | 0 | | 10/5 | 10/11 | 0 | | 10/9 | 10/11 | 0 | | 10/10 | 10/13 | 0 | |
| 1 | 45 | 45 | Electric/Security | 10/5 | 10/11 | 0 | | 10/6 | 10/12 | 0 | | 10/10 | 10/12 | 0 | | 10/11 | 10/16 | 0 | |
| 1 | 46 | 46 | Siding/Backing | 10/6 | 10/12 | 0 | | 10/9 | 10/13 | 0 | | 10/11 | 10/13 | 0 | | 10/12 | 10/17 | 0 | |
| 1 | 47 | 47 | Lathe/Pick-up | 10/9 | 10/13 | 0 | | 10/10 | 10/16 | 0 | | 10/12 | 10/16 | 0 | | 10/13 | 10/18 | 0 | |
| 1 | 48 | 48 | Scaffold/Pick-up | 10/10 | 10/16 | 0 | | 10/11 | 10/17 | 0 | | 10/13 | 10/17 | 0 | | 10/16 | 10/19 | 0 | |
| 1 | 49 | 49 | Lathe/Pick-up | 10/11 | 10/17 | 0 | | 10/12 | 10/18 | 0 | | 10/16 | 10/18 | 0 | | 10/17 | 10/20 | 0 | |
| 1 | 50 | 50 | Mech/Elect/Plumb. Inspection | 10/12 | 10/18 | 0 | | 10/13 | 10/19 | 0 | | 10/17 | 10/19 | 0 | | 10/18 | 10/23 | 0 | |
| 1 | 51 | 51 | Insulate | 10/13 | 10/19 | 0 | | 10/16 | 10/20 | 0 | | 10/18 | 10/20 | 0 | | 10/19 | 10/24 | 0 | |
| 1 | 52 | 52 | Inspection | 10/16 | 10/20 | 0 | | 10/17 | 10/23 | 0 | | 10/19 | 10/23 | 0 | | 10/20 | 10/25 | 0 | |
| 1 | 53 | 53 | Hang drywall | 10/17 | 10/23 | 0 | | 10/18 | 10/24 | 0 | | 10/20 | 10/24 | 0 | | 10/23 | 10/26 | 0 | |
| 1 | 54 | 54 | Hang walls | 10/18 | 10/24 | 0 | | 10/19 | 10/25 | 0 | | 10/23 | 10/25 | 0 | | 10/24 | 10/27 | 0 | |
| 1 | 55 | 55 | Hang garage | 10/19 | 10/25 | 0 | | 10/20 | 10/26 | 0 | | 10/24 | 10/26 | 0 | | 10/25 | 10/30 | 0 | |
| 1 | 56 | 56 | Nail Off | 10/20 | 10/26 | 0 | | 10/23 | 10/27 | 0 | | 10/25 | 10/27 | 0 | | 10/26 | 10/31 | 0 | |
| 1 | 57 | 57 | Inspection | 10/23 | 10/27 | 0 | | 10/24 | 10/30 | 0 | | 10/26 | 10/30 | 0 | | 10/27 | 11/1 | 0 | |
| 1 | 58 | 58 | Tape | 10/24 | 10/30 | 0 | | 10/25 | 10/31 | 0 | | 10/27 | 10/31 | 0 | | 10/30 | 11/2 | 0 | |
| 1 | 59 | 59 | Scratch | 10/25 | 10/31 | 0 | | 10/26 | 11/1 | 0 | | 10/30 | 11/1 | 0 | | 10/31 | 11/3 | 0 | |
| 1 | 60 | 60 | Cure | 10/26 | 11/1 | 0 | | 10/27 | 11/2 | 0 | | 10/31 | 11/2 | 0 | | 11/1 | 11/6 | 0 | |
| 1 | 61 | 61 | Cure 2 | 10/27 | 11/2 | 0 | | 10/30 | 11/3 | 0 | | 11/1 | 11/3 | 0 | | 11/2 | 11/7 | 0 | |
| 1 | 62 | 62 | Brown | 10/30 | 11/3 | 0 | | 10/31 | 11/6 | 0 | | 11/2 | 11/6 | 0 | | 11/3 | 11/8 | 0 | |
| 1 | 63 | 63 | Water Brown | 10/31 | 11/6 | 0 | | 11/1 | 11/7 | 0 | | 11/3 | 11/7 | 0 | | 11/6 | 11/9 | 0 | |
| 1 | 64 | 64 | Texture/Clean | 11/1 | 11/7 | 0 | | 11/2 | 11/8 | 0 | | 11/6 | 11/8 | 0 | | 11/7 | 11/10 | 0 | |

Amer Ridge, Ph. 1

Super: J Michaels

Report As Of: 9/19/00

| Phase Summary Results | | | | | | |
|-----------------------|----|--|--|--|-----------|--|
| Percent Complete | | | | | Work Day | |
| Days to Complete | | | | | Days Lost | |
| Escrow Link | AR | | | | Holidays | |

| Lot / Block | Street Address Number | Plan Type | Buyer | 2/- | 3/- | 4/- | 5/- | 6/- | 7/- | 8/- | 9/- | 10/- | / | / | / |
|-------------|-----------------------|-------------------------|-------|--------|--------|--------|---------|----------|--------|--------|---------|--------|-------|-------|-------|
| | | | | 10-Feb | 11-Feb | 12-Feb | 13-Feb | 14-Feb | 15-Feb | 16-Feb | 17-Feb | 18-Feb | 0-Jan | 0-Jan | 0-Jan |
| | | | | 1-Jan | 2-Jan | 3-Jan | 1-Jan | 2-Jan | 3-Jan | 1-Jan | 2-Jan | 3-Jan | 0-Jan | 0-Jan | 0-Jan |
| | | | | 0-Jan | Watts | 0-Jan | Bigelow | Williams | Wilson | Pratt | Whitney | 0-Jan | 0-Jan | 0-Jan | 0-Jan |
| Cutoff | Task# | Cutoff Description | | Date | Date | Date | Date | Date | Date | Date | Date | Date | Date | Date | Date |
| 1 | 13 | POUR GARAGES | O | 8/16 | 8/17 | 8/18 | 8/21 | 8/22 | 8/23 | 8/24 | 8/25 | 8/28 | 1/0 | 1/0 | 1/0 |
| | | | C | 8/16 | 8/18 | 8/18 | 8/23 | 8/23 | 8/23 | 8/28 | 8/30 | 8/28 | 1/0 | 1/0 | 1/0 |
| 2 | 20 | FRAME | O | 8/25 | 8/28 | 8/29 | 8/30 | 8/31 | 9/1 | 9/5 | 9/6 | 9/7 | 1/0 | 1/0 | 1/0 |
| | | | C | 8/25 | 8/29 | 8/29 | 9/6 | 9/7 | 9/1 | 9/7 | 9/11 | 9/7 | 1/0 | 1/0 | 1/0 |
| 3 | 30 | FRAME 2ND FLOOR | O | 9/11 | 9/12 | 9/13 | 9/14 | 9/15 | 9/18 | 9/19 | 9/20 | 9/21 | 1/0 | 1/0 | 1/0 |
| | | | C | 9/11 | 9/13 | 9/13 | 9/20 | 9/21 | 9/18 | 9/21 | 9/25 | 9/21 | 1/0 | 1/0 | 1/0 |
| 4 | 39 | ROOF NAIL INSPECTION | O | 9/22 | 9/25 | 9/26 | 9/27 | 9/28 | 9/29 | 10/2 | 10/3 | 10/4 | 1/0 | 1/0 | 1/0 |
| | | | C | 9/22 | 9/26 | 9/26 | 10/3 | 10/4 | 9/29 | 10/4 | 10/6 | 10/4 | 1/0 | 1/0 | 1/0 |
| 5 | 50 | COMBO INSPECTION | O | 10/9 | 10/10 | 10/11 | 10/12 | 10/13 | 10/16 | 10/17 | 10/18 | 10/19 | 1/0 | 1/0 | 1/0 |
| | | | C | 10/9 | 10/11 | 10/11 | 10/18 | 10/19 | 10/16 | 10/19 | 10/23 | 10/19 | 1/0 | 1/0 | 1/0 |
| 6 | 57 | DRYWALL NAIL INSPECTION | O | 10/18 | 10/19 | 10/20 | 10/23 | 10/24 | 10/25 | 10/26 | 10/27 | 10/30 | 1/0 | 1/0 | 1/0 |
| | | | C | 10/18 | 10/20 | 10/20 | 10/27 | 10/30 | 10/25 | 10/30 | 11/1 | 10/30 | 1/0 | 1/0 | 1/0 |
| 7 | 69 | CABINET DELIVERY | O | 11/3 | 11/6 | 11/7 | 11/8 | 11/9 | 11/10 | 11/13 | 11/14 | 11/15 | 1/0 | 1/0 | 1/0 |
| | | | C | 11/3 | 11/7 | 11/7 | 11/14 | 11/15 | 11/10 | 11/15 | 11/17 | 11/15 | 1/0 | 1/0 | 1/0 |
| 8 | 81 | ENAMEL | O | 11/21 | 11/22 | 11/27 | 11/28 | 11/29 | 11/30 | 12/1 | 12/4 | 12/5 | 1/0 | 1/0 | 1/0 |
| | | | C | 11/21 | 11/27 | 11/27 | 12/4 | 12/5 | 11/30 | 12/5 | 12/7 | 12/5 | 1/0 | 1/0 | 1/0 |
| 9 | 96 | FINAL INSPECTION | O | 12/14 | 12/15 | 12/18 | 12/19 | 12/20 | 12/21 | 12/22 | 12/26 | 12/27 | 1/0 | 1/0 | 1/0 |
| | | | C | 12/14 | 12/18 | 12/18 | 12/26 | 12/27 | 12/21 | 12/27 | 12/29 | 12/27 | 1/0 | 1/0 | 1/0 |
| 10 | 106 | WALK-THRU | O | 12/29 | 1/2 | 1/3 | 1/4 | 1/5 | 1/8 | 1/9 | 1/10 | 1/11 | 1/0 | 1/0 | 1/0 |
| | | | C | 12/29 | 1/3 | 1/3 | 1/10 | 1/11 | 1/8 | 1/11 | 1/15 | 1/11 | 1/0 | 1/0 | 1/0 |
| | | | O | | | | | | | | | | | | |
| | | | C | | | | | | | | | | | | |
| | | | O | | | | | | | | | | | | |
| | | | C | | | | | | | | | | | | |
| | | | O | | | | | | | | | | | | |
| | | | C | | | | | | | | | | | | |
| | | | O | | | | | | | | | | | | |
| | | | C | | | | | | | | | | | | |
| | | | O | | | | | | | | | | | | |
| | | | C | | | | | | | | | | | | |

Subcontract Schedule

9/19/00

Page 1

| Project Name | Lot | Street # | Company | Description | Original | Current |
|------------------------------|----------|----------|-------------------|------------------------------|----------|----------|
| Amber Ridge | 10 | 1510 | City of Las Vegas | Inspection | 10/4/00 | 10/4/00 |
| | | | | Structural Inspection | 10/11/00 | 10/11/00 |
| | | | | Mech/Elect/Plumb. Inspection | 10/19/00 | 10/19/00 |
| | | | | Inspection | 10/23/00 | 10/23/00 |
| | | | | Inspection | 10/30/00 | 10/30/00 |
| | | | | Final Inspection | 12/27/00 | 12/27/00 |
| | | | | Quality Walk | 12/28/00 | 12/28/00 |
| | | | | Quality Walk 2 | 12/29/00 | 12/29/00 |
| | 2 | 1502 | | Inspection | 9/22/00 | 9/22/00 |
| | | | | Structural Inspection | 9/29/00 | 9/29/00 |
| | | | | Mech/Elect/Plumb. Inspection | 10/9/00 | 10/9/00 |
| | | | | Inspection | 10/11/00 | 10/11/00 |
| | | | | Inspection | 10/18/00 | 10/18/00 |
| | | | | Final Inspection | 12/14/00 | 12/14/00 |
| | | | | Quality Walk | 12/15/00 | 12/15/00 |
| | | | | Quality Walk 2 | 12/18/00 | 12/18/00 |
| | 3 | 1503 | | Sub Pick-up | 12/19/00 | 12/19/00 |
| | | | | Walk-Thru | 12/29/00 | 12/29/00 |
| | | | | Inspection | 9/25/00 | 9/26/00 |
| | | | | Structural Inspection | 10/2/00 | 10/3/00 |
| | | | | Mech/Elect/Plumb. Inspection | 10/10/00 | 10/11/00 |
| | | | | Inspection | 10/12/00 | 10/13/00 |
| | | | | Inspection | 10/19/00 | 10/20/00 |
| | | | | Final Inspection | 12/15/00 | 12/18/00 |
| | 4 | 1504 | | Quality Walk | 12/18/00 | 12/19/00 |
| | | | | Quality Walk 2 | 12/19/00 | 12/20/00 |
| | | | | Sub Pick-up | 12/20/00 | 12/21/00 |
| | | | | Inspection | 9/26/00 | 9/26/00 |
| Structural Inspection | | | | 10/3/00 | 10/3/00 | |
| Mech/Elect/Plumb. Inspection | | | | 10/11/00 | 10/11/00 | |
| Inspection | | | | 10/13/00 | 10/13/00 | |
| Inspection | | | | 10/20/00 | 10/20/00 | |
| Final Inspection | 12/18/00 | 12/18/00 | | | | |

Subcontract Schedule

9/19/00

Page 2

| Project Name | Lot | Street # | Company | Description | Original | Current | | |
|--------------|------------------------------|----------|-------------------|------------------------------|----------|-----------------------|---------|---------|
| Amber Ridge | 4 | 1504 | City of Las Vegas | Quality Walk | 12/19/00 | 12/19/00 | | |
| | | | | Quality Walk 2 | 12/20/00 | 12/20/00 | | |
| | | | | Sub Pick-up | 12/21/00 | 12/21/00 | | |
| | 5 | 1505 | | Inspection | 9/27/00 | 10/3/00 | | |
| | | | | Structural Inspection | 10/4/00 | 10/10/00 | | |
| | | | | Mech/Elect/Plumb. Inspection | 10/12/00 | 10/18/00 | | |
| | | | | Inspection | 10/16/00 | 10/20/00 | | |
| | | | | Inspection | 10/23/00 | 10/27/00 | | |
| | | | | Final Inspection | 12/19/00 | 12/26/00 | | |
| | | | | Quality Walk | 12/20/00 | 12/27/00 | | |
| | | | | Quality Walk 2 | 12/21/00 | 12/28/00 | | |
| | | | | Sub Pick-up | 12/22/00 | 12/29/00 | | |
| | | | | 6 | 1506 | Inspection | 9/28/00 | 10/4/00 |
| | Structural Inspection | 10/5/00 | | | | 10/11/00 | | |
| | Mech/Elect/Plumb. Inspection | 10/13/00 | | | | 10/19/00 | | |
| | Inspection | 10/17/00 | | | | 10/23/00 | | |
| | Inspection | 10/24/00 | | | | 10/30/00 | | |
| | Final Inspection | 12/20/00 | | | | 12/27/00 | | |
| | Quality Walk | 12/21/00 | | | | 12/28/00 | | |
| | Quality Walk 2 | 12/22/00 | | | | 12/29/00 | | |
| | 7 | 1507 | | | | Inspection | 9/29/00 | 9/29/00 |
| | | | | | | Structural Inspection | 10/6/00 | 10/6/00 |
| | | | | Mech/Elect/Plumb. Inspection | 10/16/00 | 10/16/00 | | |
| | | | | Inspection | 10/18/00 | 10/18/00 | | |
| | | | | Inspection | 10/25/00 | 10/25/00 | | |
| | | | | Final Inspection | 12/21/00 | 12/21/00 | | |
| | | | | Quality Walk | 12/22/00 | 12/22/00 | | |
| | | | | Quality Walk 2 | 12/26/00 | 12/26/00 | | |
| Sub Pick-up | | | 12/27/00 | 12/27/00 | | | | |
| 8 | | | 1508 | Inspection | 10/2/00 | 10/4/00 | | |
| | Structural Inspection | 10/9/00 | | 10/11/00 | | | | |
| | Mech/Elect/Plumb. Inspection | 10/17/00 | | 10/19/00 | | | | |
| | Inspection | 10/19/00 | | 10/23/00 | | | | |

Subcontract Schedule

9/19/00

Page 3

| Project Name | Lot | Street # | Company | Description | Original | Current | |
|--------------|-----|----------|-------------------|------------------|------------------------------|----------|----------|
| Amber Ridge | 8 | 1508 | City of Las Vegas | Inspection | 10/26/00 | 10/30/00 | |
| | | | | Final Inspection | 12/22/00 | 12/27/00 | |
| | | | | Quality Walk | 12/26/00 | 12/28/00 | |
| | | | | Quality Walk 2 | 12/27/00 | 12/29/00 | |
| | 9 | 1509 | | | Inspection | 10/3/00 | 10/6/00 |
| | | | | | Structural Inspection | 10/10/00 | 10/13/00 |
| | | | | | Mech/Elect/Plumb. Inspection | 10/18/00 | 10/23/00 |
| | | | | | Inspection | 10/20/00 | 10/25/00 |
| | | | | | Inspection | 10/27/00 | 11/1/00 |
| | | | | | Final Inspection | 12/26/00 | 12/29/00 |

Totals: 76 records printed

Days Lost by Reason/Company

9/19/00

Page

| Project Name | Lot | Street # | Completion | Days Lost | Reason Code | Company | Description |
|--------------|-----|----------|------------|-----------|-------------|-------------------|-------------|
| Amber Ridge | 3 | 1503 | 8/14/00 | | 1 Matr | Pete King Corp | Hardware |
| | 5 | 1505 | 8/18/00 | | 2 Gov't | City of Las Vegas | Inspection |
| | | 1505 | 8/30/00 | | 2 Sub | Pavestone | Grade |
| | | | | | | Landscaping | |
| | 6 | 1506 | 8/18/00 | | 1 Gov't | City of Las Vegas | Inspection |
| | | 1506 | 8/31/00 | | 3 Sub | Pavestone | Grade |
| | | | | | | Landscaping | |
| | 8 | 1508 | 8/23/00 | | 2 Gov't | City of Las Vegas | Inspection |
| | 9 | 1509 | 8/25/00 | | 3 Gov't | City of Las Vegas | Inspection |

Totals: 7 records printed